

Contents

1	TOTAL RISK MANAGEMENT	1
2	GETTING TO CONTRACT	8
	1. The risk – risk scenario	9
	2. The bid/no bid decision	9
	3. Bidding	16
	4. Pricing for risk	19
	5. Risk review board	23
	6. Making an offer	25
	7. The priced list of risks	29
	8. The caveats register	30
	9. An effective contract	31
	10. Negotiation	34
	11. Contract launch	35
	12. Pointers for project risk management	36
	Checklist	36
3	FINANCIAL RISK	38
	1. Prime contract financial risk	39
	2. The nature of price and the sharing of cost risk	39
	3. The client will not pay	43
	4. The client cannot pay	46
	5. Inflationary cost increases	46
	6. Foreign currency fluctuations	48
	7. Contract termination	51
	8. Financial claims against the prime contractor	53
	9. Pointers for project risk management	54
	Checklist	55

4	TECHNICAL RISK	58
	1. Do we want to take this risk?	59
	2. Analysing the requirement	60
	3. Options	60
	4. Sharing the risk	61
	5. The commercial engineer	62
	6. Setting the baseline	63
	7. Requirement creep	64
	8. The changing requirement	65
	9. The work takes longer than expected	66
	10. The never-ending contract	68
	11. Failure of performance	69
	12. Buyer initiated problems	70
	13. Pointers for project risk management	71
	Checklist	72
5	TIMEFRAME RISK	74
	1. Bidding compliant delivery	75
	2. The timeframe obligation	78
	3. Time is of the essence	79
	4. Consequences of delay	79
	5. Liquidated damages	81
	6. Force majeure	81
	7. Delivery incentives	83
	8. Client delay	84
	9. Subcontractor delay	86
	10. Prime contractor delay	86
	11. The threat of termination	88
	12. The threat of damages	89
	13. Pointers for project risk management	91
	Checklist	92

6	SUBCONTRACTOR RISK	95
	1. For the want of a nail	96
	2. Subcontracting: Benefit, risk and strategy	97
	3. Subcontractor lateness	104
	4. Subcontractor failure	105
	5. Subcontractor work unfit	106
	6. Monitoring subcontractors	106
	7. Pointers for project risk management	107
	Checklist	108
7	PROJECT COMPLETION AND BEYOND	113
	1. Life after completion	114
	2. Key contractual milestones	114
	3. Residual obligations and risks	117
	5. Acceptance	118
	6. Products rejected	120
	7. Title does not pass	121
	8. Products lost or damaged in transit	122
	9. Failure after delivery/acceptance	122
	10. Warranty	123
	11. The hand over of technical data to the client	125
	12. Third party intellectual property rights	127
	13. Account management	129
	14. Pointers for project risk management	130
	Checklist	131